
Volume 1 Number 24

DPW-WATER & WASTEWATER

                                         REPORTING PERIOD:  APRIL 28, 2001 THROUGH MAY 11, 2001

Bureau Head:  Amarjit Sokhey Date Appoint: 5/31/00

Division Chief (Engineering) : Jaswant Dhupar 
Division Chief (Maintenance): Warren Williams (Acting)
Division Chief (Environmental Services): Ralph Cullison
Division Chief (Wastewater Facilities): Robert Mohr 
Division Chief (Construction Management): Mike Schultz (Acting)
Chief of Fiscal Services: Ben Meli 

 
PERSONNEL FY2001 FY2001 FY2000 ANNUAL BUDGET

BUDGET FILLED BUDGET % Change FY2001 EXP TO DATE %
ADMINISTRATION 26 20 27 -3.70% ADMINISTRATION $20,084,831 $12,889,314 64%
ENGINEERING 77 71 78 -1.28% ENGINEERING $4,235,399 $2,840,024 67%
MAINTENANCE 743 629 793 -6.31% MAINTENANCE $40,640,775 $31,658,202 78%
ENVIRON. SERVICES 428 335 324 32.10% ENVIRON. SERVICES $35,656,878 $27,610,524 77%
CONSTR. MGMT 52 44 52 0.00% CONSTR. MGMT* $0 $909,371 0%
W.W. FACILITIES 663 570 713 -7.01% REVENUE MEAS. $10,524,758 $8,634,358 82%
REVENUE MEAS. 93 76 43 116.28% W.W. FACILITIES $90,784,697 $74,791,384 82%
METER READERS 66 62 66 0.00% DEBT SERVICE $25,955,578 $18,926,708 73%
PART TIME 14 TOTAL OPERATING $227,882,917 $178,259,885 78%
LOAN FROM 5 * 100% reimbursement by Capital.
LOAN TO 84

PERSONNEL DATA
2 WEEK PAYROLL PERIOD

3/17-3/30 3/31-4/13 4/14-4/27 4/28-5/11 % CHANGE Average Minimum Maximum Total Periods
OVERTIME (HOURS) 5,346       7,059     5,053         5,338          5.7% 8,194    5,053           25,290          196,662       24

Administration 5              -         2                2                 (25.0%) 5           -               15                 130              24
Engineering -          -         -             -             - 9           -               74                 215              24

Maintenance 3,232       4,469     4,033         4,108          1.9% 5,855    3,232           23,855          140,518       24
Environ. Services 487          693        327            528             61.3% 851       327              1,903            20,417         24

W.W. Facilities 614          1,280     389            364             (6.3%) 876       364              1,717            20,146         23
Constr. Mgmt 149          401        142            119             (16.3%) 181       49                401               4,339           24

Revenue Meas. 859          216        160            218             36.2% 489       78                1,564            11,745         24
UNSCHEDULED LEAVE 224          243        277            262             (5.6%) 396       209              748               7,911           20

Administration 2              -         -             1                 1           -               6                   21                20
Engineering -          2            3                -             (100.0%) 5           -               21                 97                20

Maintenance 59            67          81              97               19.3% 152       59                307               3,035           20
Environ. Services 41            36          35              47               34.6% 65         25                126               1,309           20

W.W. Facilities 103          123        132            101             (24.1%) 147       82                272               2,943           20
Constr. Mgmt 1              -         1                1                 - 2           -               8                   39                20

Revenue Meas. 16            16          25              16               (37.5%) 23         4                  59                 469              20
"A" TIME(MAN-DAYS) 254          219        260            273             5.0% 443       219              746               9,745           22

Administration -          -         -             -             0           -               1                   1                  22
Engineering 10            9            10              10               - 6           -               10                 128              22

Maintenance 99            89          110            117             6.4% 206       89                429               4,543           22
Environ. Services 30            22          40              39               (2.5%) 55         22                105               1,212           22

W.W. Facilities 111          99          94              106             12.8% 160       94                226               3,526           22
Constr. Mgmt -          -         -             -             - -        -               -               -               22

Revenue Meas. 4              1            7                2                 (71.4%) 15         -               43                 337              22
LIGHT DUTY (MAN-DAYS) 192          188        199            200             0.5% 207       144              495               4,141           20

Administration -          -         -             -             - -        -               -               -               20
Engineering -          -         -             -             - -        -               -               -               20

Maintenance 104          99          100            97               (3.0%) 109       64                237               2,182           20
Environ. Services 10            18          20              20               - 15         -               62                 296              20

W.W. Facilities 78            71          79              83               5.1% 82         53                176               1,634           20
Constr. Mgmt -          -         -             -             - -        -               -               -               20

Revenue Meas. -          -         -             -             - 2           -               20                 30                20

YEAR-TO-DATE
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Volume 1 Number 24 DPW - WATER & WASTEWATER
BUREAU OF WATER AND WASTEWATER

Employee Absentee Worksheet

                                                                                                                              REPORTING PERIOD:  APRIL 28, 2001 THROUGH MAY 11, 2001
FULL-TIME 

PERM. 
EMPLOYEES

REQUIRED 
WORKDAYS

PRE-APP SICK
NON-

SCHED 
SICK

SICK 
BANK

SICK X
X-TIME 
(UNAP-

PROVED)

ACCIDENT 
TIME

PERMISS. VACATION
PERSONAL 

LEAVE
COMP TIME

FAMILY 
LEAVE

X-
PERMISS 

TOTAL

Administration 20                  200                1.9                  1.0             -             -        -           -              -            3.0              1.0                 4.0              3.5        0.5            14.9        
Engineering 68                  680                15.0                -             -             -        -           10.0            9.0            30.0            11.0               4.0              -        3.0            82.0        

Maintenance 629                6,290             78.0                58.7           -             10.0      27.9         117.0          43.5           263.5          50.6               40.8            -        53.0          743.0       
Environ. Services 335                3,350             35.6                35.5           -             -        11.6         38.5            29.5           181.8          41.6               24.5            22.0      20.0          440.6       

W.W. Facilities 572                5,720             75.2                88.5           -             5.0        7.0           105.5          40.9           318.0          39.8               19.8            60.1      28.0          787.8       
Constr. Mgmt. 44                  440                3.5                  -             -             -        1.0           -              1.0            24.0            10.0               6.0              -        45.5        

Revenue Meas. 138                1,380             13.0                14.0           -             -        1.5           2.0              11.0           80.0            15.8               9.3              6.0        28.0          180.6       
SUB-TOTAL 1,806             18060 222.2              197.7         -             15.0      49.0         273.0          134.9         900.3          169.8             108.4          91.6      132.5        2,294.4    

Temporary Employees 14                  116                -                  -             -             -        -           -              -            -              -                 -              -        19.0          19.0        
TOTALS 1,820             18,176           222.2              197.7         -             15.0      49.0         273.0          134.9         900.3          169.8             108.4          91.6      151.5        2,313.4    

                                                                                                                              REPORTING PERIOD:  APRIL 14, 2001 THROUGH APRIL 27, 2001
FULL-TIME 

PERM. 
EMPLOYEES

REQUIRED 
WORKDAYS

PRE-APP SICK
NON-

SCHED 
SICK

SICK 
BANK

SICK X
X-TIME 
(UNAP-

PROVED)

ACCIDENT 
TIME

PERMISS. VACATION
PERSONAL 

LEAVE
COMP TIME

FAMILY 
LEAVE

X-
PERMISS 

TOTAL

Administration 20                  200                   1.0                  -             -             -        -           -              -            4.5              -                 4.0              2.9        -            12.4        
Engineering 68                  680                   5.5                  3.0             -             -        -           10.0            2.0            35.0            5.0                 1.0              -        -            61.5        

Maintenance 632                6,320                74.5                47.5           6.0             16.5      17.0         110.0          23.0           267.5          42.5               68.0            3.0        46.0          721.5       
Environ. Services 335                3,350                25.0                33.5           -             -        1.5           39.5            42.0           188.2          34.0               16.6            19.0      25.0          424.3       

W.W. Facilities 572                5,720                86.7                107.7         6.0             9.0        15.7         93.5            49.6           346.9          43.0               22.2            51.0      9.0            840.3       
Constr. Mgmt. 48                  480                   4.5                  1.0             -             -        -           -              1.0            20.0            6.0                 3.5              -        3.0            39.0        

Revenue Meas. 142                1,420                13.5                16.8           -             -        8.0           7.0              1.0            88.0            13.5               5.0              4.0        30.0          186.8       
SUB-TOTAL 1,817             18,170              210.7              209.5         12.0           25.5      42.2         260.0          118.6         950.1          144.0             120.3          79.9      113.0        2,285.8    

Temporary Employees 15                  126                   -                  -             -             -        -           -              -            -              -                 -              -        11.0          11.0        
TOTALS 1,832             18,296              210.7              209.5         12.0           25.5      42.2         260.0          118.6         950.1          144.0             120.3          79.9      124.0        2,296.8    

Change from Last Period

EMPLOYEES
REQUIRED WORK-

DAYS

SCHEDULED 

SICK

UNSCHEDUL

ED SICK
SICK BANK SICK X X 

UNAPPROVED

ACCIDENT 

TIME

PERMISSION 

LEAVE
VACATION

PERSONAL 

LEAVE
COMP TIME

FAMILY 

LEAVE
X w/ 

PERMISSION
TOTALS

Administration - - 90.0% - - - - - (33.3%) - 20.7% 20.2%
Engineering - - 172.7% (100.0%) - - - - 350.0% (14.3%) 120.0% 300.0% - 33.3%

Maintenance (0.5%) (0.5%) 4.7% 23.6% (100.0%) (39.4%) 64.1% 6.4% 89.1% (1.5%) 19.1% (40.0%) (100.0%) 15.2% 3.0%
Environ. Services - - 42.4% 6.0% - - 673.3% (2.5%) (29.8%) (3.4%) 22.4% 47.6% 15.8% (20.0%) 3.8%

W.W. Facilities - - (13.3%) (17.8%) (100.0%) (44.4%) (55.4%) 12.8% (17.5%) (8.3%) (7.4%) (10.8%) 17.8% 211.1% (6.2%)
Constr. Mgmt. (8.3%) (8.3%) (22.2%) (100.0%) - - - - 20.0% 66.7% 71.4% - (100.0%) 16.7%

Revenue Meas. (2.8%) (2.8%) (3.7%) (16.7%) - - (81.3%) (71.4%) 1000.0% (9.1%) 17.0% 86.0% 50.0% (6.7%) (3.3%)
SUB-TOTAL (0.6%) (0.6%) 5.5% (5.6%) (100.0%) (41.2%) 16.1% 5.0% 13.7% (5.2%) 17.9% (9.9%) 14.6% 17.3% 0.4%

Temporary Employees (6.7%) (7.9%) - - - - - - - - - - - 72.7% 72.7%
TOTALS (0.7%) (0.7%) 5.5% (5.6%) (100.0%) (41.2%) 16.1% 5.0% 13.7% (5.2%) 17.9% (9.9%) 14.6% 22.2% 0.7%
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Volume 1 Number 24 DPW - WATER & WASTEWATER

CITISTAT

                                                    REPORTING PERIOD:  APRIL 28, 2001 THROUGH MAY 11, 2001

MAINTENANCE WORK ORDERS

2 WEEK REPORTING YEAR-TO-DATE

3/17-3/30 3/31-4/13 4/14-4/27 4/28-5/11 % CHANGE Average Minimum Maximum Total Periods
PRIOR BACKLOG 46,788          46,110         44,454         43,376          -2.4% 50,475       31,750           68,662     1,211,405        24

CREATED 5,028            4,071          4,802          4,225            -12.0% 5,180         2,872             24,505     124,313           24
ABATED 5,706            5,727          5,880          4,998            -15.0% 6,305         3,021             16,612     151,316           24

CURRENT BKLOG. 46,110          44,454         43,376         42,603          -1.8% 49,341       32,020           68,213     1,184,178        24
ABATE DAYS (ALL) 81.6              82.3            128.6          58.1              -54.8% 340.0         28.1               1,290.7    7,139.6            21

ABATE DAYS (NEW) 2.2                2.5              2.8              2.2                -20.2% 2.6             1.9                 4.4           45.0                 17
* (ABATE DAYS (ALL) = ABATE DATE - CREATE DATE FOR ALL WATER MAINT.,SEWER MAINT , SW MAINT. WORK ORDERS ABATED IN PERIOD)

* (ABATE DAYS (NEW) = ABATE TIME FOR WORK ORDERS ABATED AND CREATED IN THIS PERIOD

BILLING STATISTICS

2 WEEK REPORTING

3/17-3/30 3/31-4/13 4/14-4/27 4/28-5/11 % CHANGE Average Minimum Maximum Total Periods
Space Pipes 122 193 98 115 17.3% 127            42                  341          2,542               20

Total Accounts (*) 429,411 429,619 429,619 429,619 0.0% 429,033     428,439         429,619   10,296,786      24
# Delinquencies (*) 8,846 9,471 9,471 9,471 0.0% 7,747         6,070             9,471       162,685           21

# bills mailed 96,582 75,318 77,143 79,805 3.5% 67,955       36,882           96,582     1,630,909        24
# shut-off notices n/a n/a n/a n/a 6,162         403                15,359     67,785             11

# of shut-offs 173 169 161 142 -11.8% 64              -                195          1,547               24
# estimated bills (*) 16,119 21,081 21,081 21,081 0.0% 17,272       16,119           21,081     414,538           24

New water service requests 1,490 1,454 1,419 1,378 -2.9% 1555.8 1378 1750 18669 12
# of turn off notices(**) 1,823 1,367 750 636 -15.2% 1,338         486                2,407       17,391             13

# of delinquent notices(**) 9,262 6,424 4,062 4,479 10.3% 6,399         3,134             9,405       83,184             13
* quarterly

OPERATING STATISTICS

ANNUAL 1QTR 2 QTR 3 QTR 4 QTR
FY 1999 FY 2000 % CHANGE FY 2001 FY 2001 FY 2001 FY2001

WATER PRODUCTION(mcf) 13,199 12,371 -6.3% 3,263.3 3,038.1 0 0
WATER CONSUMPTION(mcf) 10,011 10,160 1.5% 2,603.4 2,575.1 0 0
UNACCOUNTED WATER(mcf) 3,188 2,211 -30.6% 659.9 463.0 0 0
UNACCOUNTED WATER(%) 24.2% 17.9% -26.0% 20.2% 15.2% 0.0% 0.0%

WATER MAIN - Cleaning and Lining (miles) 6.86 7.01 2.2% 9.2 3.3 2.89 0
WATER MAIN - Cleaning and Lining ($) 1,740,370 1,579,119 -9.3% 1,229,400.0 627,594.0 355,000 0
Sewer Collection System - Rehab or Replace ($) 3,910,909 2,055,981 -47.4% 633,559.0 451,219.0 590,000 0

YEAR-TO-DATE

**Because of the Water Turnoff Program that is to be implemented on December 4, we changed the way we notify customers that they are delinquent.  Prior to November 16, the 
delinquent notice and the turnoff notice were the same.  After November 16, a delinquent notice is sent unless the account owes more that $500 and is two quarters in arrears.  In 
the latter case, a turnoff notice is sent.
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Volume 1 Number 24 DPW - WATER & WASTEWATER
BUREAU OF WATER AND WASTEWATER

Meter Reader Performance Worksheet

                                                     REPORTING PERIOD:  APRIL 28, 2001 THROUGH MAY 11, 2001

SUPERVISOR

FULL STAFFING 
REQUIREMENT

S
FILLED 

POSITIONS
REQUIRED 
WORKDAYS

LOST 
WORK 
DAYS* OVERTIME***

TOTAL 
ACCOUNTS

# OF 
ACCOUNTS 

READ % COMPLETE

Average 
Daily 

Readings**

Sector 1 (in-house meters) 1 2 2 20 0.0 0.0 31,041 4,437 14.29% 222
Sector 2 2 10 9 90 0.0 0.0 97,596 15,702 16.09% 174
Sector 4 3 10 9 90 2.0 0.0 95,664 17,080 17.85% 194
Sector 6 4 10 8 80 0.0 0.0 90,881 15,929 17.53% 199
Sector 8 5 10 9 90 0.0 0.0 97,833 15,226 15.56% 169

Sector 9 (Commercial) 6 4 4 40 0.0 0.0 11,286 1,769 15.67% 44
TOTALS 46.0 41.0 410 2.0 0.0 424,301 70,143 16.53% 172

*Lost Work Days has been defined to only include unscheduled sick days.
**Average Daily Readings are adjusted for Lost Work Days (unscheduled sick and X), but not for vacation, scheduled sick, and PL time.
***Overtime hours does not include Sector Supervisors.

METER READING - DAILY AVERAGES

2 WEEK PAYROLL PERIOD
SUPERVISOR 3/17-3/30 3/31-4/13 4/14-4/27 4/28-5/11 % CHANGE Average Minimum Maximum Total Periods

Sector 1 (in-house meters) 1 212 171 305 222 -27.2% 178.0 0 305 2,670           15
Sector 2 2 161 195 207 174 -15.9% 187.7 160 272 2,816           15
Sector 4 3 174 208 217 194 -10.6% 202.0 156 310 3,030           15
Sector 6 4 185 182 190 199 4.7% 174.9 149 199 2,624           15
Sector 8 5 255 153 219 169 -22.8% 181.0 134 255 2,716           15

Sector 9 (Commercial) 6 58 35 38 44 15.8% 40.5 31 60 608              15
TOTALS Averages 182 170 196 172 -12.2% 165.7 134 199 2,486           15

YEAR-TO-DATE
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Volume 1 Number  24 DPW - WATER & WASTEWATER

CITISTAT

                                        REPORTING PERIOD:  APRIL 28, 2001 THROUGH MAY 11, 2001

MAINTENANCE WORK ORDERS - break down by unit

2 WEEK REPORTING YEAR-TO-DATE
3/17-3/30 3/31-4/13 4/14-4/27 4/28-5/11 % CHANGE Average Minimum Maximum Total Periods

PRIOR BACKLOG 46,788 46,111 44,454 43,376 -2.4% 50,484     32,020           68,662       1,211,626      24        
Meter Shop 37,173 35,845 34,512 32,069 -7.1% 32,637     13,647           41,732       783,290         24        

Billing Request 587 506 418 440 5.3% 1,222       418                2,081         29,334           24        
Water Maintenance 6,653 7,007 6,646 7,577 14.0% 11,324     5,851             17,475       271,785         24        
Sewer Maintenance 1,546 1,831 1,886 2,185 15.9% 2,929       1,238             4,114         70,289           24        

Storm Water Maintenance 829 921 992 1,105 11.4% 2,357       693                4,161         56,579           24        

CREATED 5,028 4,071 4,802 4,225 -12.0% 5,180       2,872             24,505       124,313         24        
Meter Shop 1,279 1,046 1,037 1,110 7.0% 2,093       852                21,420       50,225           24        

Billing Request 1,045 937 983 1,006 2.3% 1,049       609                1,437         25,169           24        
Water Maintenance 1,627 1,396 1,789 1,484 -17.0% 1,329       882                2,709         31,895           24        
Sewer Maintenance 888 541 839 459 -45.3% 587          392                749            14,082           24        

Storm Water Maintenance 189 151 154 166 7.8% 123          61                  171            2,941             24        

ABATED 5,706 5,727 5,880 4,998 -15.0% 6,305       3,021             16,612       151,316         24        
Meter Shop 2,579 2,358 3,463 1,731 -50.0% 2,566       591                10,513       61,591           24        

Billing Request 1,126 1,025 961 1,021 6.2% 1,081       680                1,954         25,936           24        
Water Maintenance 1,302 1,778 875 1,614 84.5% 1,755       706                6,898         42,120           24        
Sewer Maintenance 602 486 538 551 2.4% 662          360                1,450         15,892           24        

Storm Water Maintenance 97 80 43 81 88.4% 232          15                  1,135         5,577             24        

CURRENT BACKLOG 46,110 44,454 43,376 42,603 -1.8% 49,341     32,020           68,213       1,184,178      24        
Meter Shop 35,845 34,512 32,069 31,441 -2.0% 32,144     13,647           41,413       771,456         24        

Billing Request 506 418 440 425 -3.4% 1,190       418                2,081         28,569           24        
Water Maintenance 7,007 6,646 7,577 7,455 -1.6% 10,897     5,851             17,335       261,535         24        
Sewer Maintenance 1,831 1,886 2,185 2,093 -4.2% 2,853       1,238             4,114         68,474           24        

Storm Water Maintenance 921 992 1,105 1,189 7.6% 2,248       693                4,167         53,945           24        

AVG. ABATE DAYS(all) 81.6 82.3 128.1 58.1 -54.7% 339.96     28.05             1,290.74    7,139.1          21
Water Maintenance 28.6 35.2 19.0 20.9 10.2% 280.80     12.08             1,421.50    5,896.8          21
Sewer Maintenance 9.9 5.0 8.6 12.1 40.9% 78.42       5.00               403.70       1,646.8          21

Storm Water Maintenance 32.6 32.6 30.2 33.8 12.1% 283.47     21.79             1,514.41    5,952.9          21
AVG. ABATE DAYS(new) 2.2 2.5 2.8 2.2 -20.2% 2.64         1.93               4.39           45.0               17

Water Maintenance 1.5 2.1 2.8 1.9 -30.1% 1.65         0.89               2.91           28.0               17
Sewer Maintenance 1.0 0.1 0.7 0.4 -47.9% 0.82         0.10               1.14           13.9               17

Storm Water Maintenance 2.3 5.1 1.7 2.7 57.4% 2.26         -                 7.35           38.4               17

* (AVG ABATE TIME (all) = ABATE DATE - CREATE DATE FOR WATER MAINT.,SEWER MAINT , SW MAINT. WORK ORDERS ABATED IN PERIOD)

* (AVG ABATE TIME (new) = ABATE TIME FOR WORK ORDERS CREATED AND ABATED IN THIS PERIOD

Meter Shop Work Order Codes: 11,21,22,23,25,33,37,38,39

Billing Request Work Order Codes: 1-9

Water Maintenance Work Order Codes: 10,12,13,14,15,16,17,18,19,20,24,26,27,28,29,30,31,34,35,36

Sewer Maintenance Work Order Codes: 40-69

Storm Water Maintenance Work Order Codes: 70-79
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Volume 1 Number  24
BUREAU OF WATER AND WASTEWATER

PROJECT STATUS WORKSHEETS
               Construction

                                                                                                                                                                     
                                                                                                                                                                              REPORTING PERIOD:  APRIL 28, 2001 THROUGH MAY 11, 2001

Contract Project Description
Schedule 

Status Days Contract Amount Contractor's Name Engineer's Name
Project 

Manager EWOs EWOs ($)
EWOs 

(%)
Original 
Duration

Current 
Auth. 

Duration
Time Used 

to Date

Constr# 
Status (% 

Time)  Status (% $)
Amount Paid to 

Date
Notice to 
Proceed

Projected 
Completion

SC 7508 REHABILITATION JONES FALLS PUMPING STATION -2 $3,845,000.00 WHITING-TURNER C. C. Johnson & Malholtra 1 8 $48,298.80 1.26% 525 692 578 83.53% 70.44% $2,742,619.06 11-Oct-99 3-Sep-01

SC 7515 SLUDGE PROCESSING FACILITIES AT PATAPSCO -8 $6,373,000.00 WHITING-TURNER KCI Technologies, Inc. 2 1 $42,434.35 0.67% 720 771 327 42.41% 22.32% $1,432,202.04 19-Jun-00 6-Aug-02

SC 7522 OXYGEN REACTOR RENOVATIONS AT PATAPSCO 0 $17,272,000.00 WM SCHLOSSER
Johnson, Mirmiran & 
Thompson 2 2 $5,067.36 0.03% 915 976 522 53.48% 64.71% $11,179,904.86 6-Dec-99 7-Aug-02

SC 765 SEWER AND DRAIN REPAIRS VARIOUS LOCATIONS 0 $2,229,700.00 R&F CONTRACTING City Utility Engineering 3 22 $105,604.83 4.74% 455 455 410 90.11% 87.15% $2,035,275.50 28-Feb-00 27-May-01

SC 768R
INFLOW REDUCTION JONES FALL SEWERSHED PILOT 
TEST 0 $860,801.00 

BOWEN 
ENVIRONMENTAL SVCS Rummel, Klepper & Kahl 4 1 $0.00 0.00% 180 180 67 37.22% 27.64% $237,921.17 12-Mar-01 7-Sep-01

SC 8001RR LINING SEWERS AND DRAINS VIA C.I.P. PIPE 0 $780,850.00 
SPINIELLO 
CONSTRUCTION City Utility Engineering 5 0 $0.00 0.00% 365 365 341 93.42% 73.04% $570,319.50 5-Jun-00 4-Jun-01

SC 8338 REHABILITATION DUNDALK PUMPING STATION 1 $2,816,700.00 
CIANBRO 
CORPORATION C. C. Johnson & Malholtra 5 5 $279,386.45 9.92% 455 600 488 81.33% 59.76% $1,850,351.16 10-Jan-00 30-Aug-01

SC 8511R SLUDGE DEWATERING FACILITIES AT BACK RIVER -14 $15,630,000.00 WHITING-TURNER
Gannett Fleming, Inc. 
(Baltimore) 6 0 $0.00 0.00% 730 730 221 30.27% 9.09% $1,420,374.12 2-Oct-00 15-Oct-02

SC 8528 SEWAGE AND SLUDGE METERING 0 $451,000.00 
CORMAN 
CONSTRUCTION Transviron 7 1 $4,402.89 0.98% 150 241 222 92.12% 62.61% $285,134.86 2-Oct-00 30-May-01

SC 9535 REHABILITATION GRIT REMOVAL FACILITY AT BACK RIVER 0 $3,179,882.00 POOLE & KENT Sverdrup Civil 1 0 $0.00 0.00% 540 540 93 17.22% 5.76% $183,267.00 12-Feb-01 5-Aug-02

SC 9539 REHABILITATION BROOKLYN PUMPING STATION 0 $1,153,795.00 
SHANEY 
CONSTRUCTION CO. C. C. Johnson & Malholtra 3 17 $114,838.87 9.95% 455 555 513 92.43% 76.51% $970,650.39 16-Dec-99 22-Jun-01

SW 95351
LEACHATE POND RECONSTRUCTION QUARANTINE RD. 
LANDFILL -247 $1,519,872.00 V&S CONTRACTORS Salut 5 8 $140,770.84 9.26% 365 429 425 99.07% 81.80% $1,358,451.52 13-Mar-00 17-Jan-02

WC 1083 GUILFORD PUMPING STATION -137 $3,440,017.00 
NEKOOSA 
CONTRACTING CORP. Buchart Horn, Inc. 8 36 $561,701.19 16.33% 730 730 856 117.26% 90.28% $3,612,613.08 24-Jun-98 6-Nov-00

WC 1109 GUILFORD INFRASTRUCTURE REHABILITATION 0 $3,476,469.45 
SPINIELLO 
CONSTRUCTION City Utility Engineering 3 9 $60,732.55 1.75% 730 730 459 62.88% 78.30% $2,769,713.72 24-Jan-00 22-Jan-02

WC 1114 URGENT NEED-INFRA/REHAB 0 $1,657,723.00 
SPINIELLO 
CONSTRUCTION City Utility Engineering 3 5 $25,648.13 1.55% 365 365 292 80.00% 75.21% $1,266,024.30 24-Jul-00 23-Jul-01

WC 1115
ASHBURTON WASHWATER LAKE REMOVAL/DISPOSAL OF 
SOLIDS 2 $3,255,360.00 

CORMAN 
CONSTRUCTION

Whitman, Requart and 
Associates, LLP 9 2 $2,650,000.00 81.40% 240 540 270 50.00% 61.48% $3,630,452.21 14-Aug-00 2-Feb-02

WC 5608
ASHBURTON FILT PLANT-REHAB OF SEDIMENTATION 
BASINS 0 $8,250,895.00 

CIANBRO 
CORPORATION George, Miles and Buhr 9 9 $94,020.86 1.14% 1100 1100 760 69.09% 70.79% $5,907,611.68 12-Apr-99 15-Apr-02

WC 6615 CROMWELL PUMPING STATION 15 $2,481,000.00 WHITING-TURNER Buchart Horn, Inc. 10 6 $73,025.09 2.94% 730 730 417 57.12% 41.24% $1,053,406.35 20-Mar-00 4-Mar-02

WC 6618R
MONTEBELLO RAW WATER DISTRIBUTION CTR 
REHABILITATION -6 $2,778,055.00 POOLE & KENT CO.

Whitman, Requart and 
Associates, LLP 9 9 $92,812.00 3.34% 540 540 457 84.63% 82.33% $2,363,537.33 9-Feb-00 7-Aug-01

WC 6669 REHABILITATION OF THE PRETTYBOY DAM 77 $4,191,675.00 
CIANBRO 
CORPORATION Rummel, Klepper & Kahl 10 5 $46,814.06 1.12% 730 730 354 48.49% 44.88% $1,902,282.59 22-May-00 5-Mar-02

WC 8660 ASHBURTON POWER IMPROVEMENTS 0 $973,862.50 
ENTERPRISE ELECTRIC. 
CO. Sidhu Associate, Inc. 9 1 $428.00 0.04% 365 425 375 88.24% 83.47% $813,240.30 1-May-00 29-Jun-01
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PROJ 618 COMPREHENSIVE WW FAC. MASTER PLN 77 8201 Eastern Blvd. 97570 $2,818,982.00 0 $0 0.00% WHITMAN REQUARDT & ASSOC. 1 4/16/1997 911
Study       

11/3/01

PROJ 508C NORTH POINT ROAD RELIEF DRAIN 70 North Ponit Road 20374 $114,061.29 1 $50,854 44.58% JMT 3 9/18/1996 304
ON-HOLD  
Super Fund

PROJ 589 DRUID PARK RELIEF DRAIN 10 Druid Park 20326 $97,198.96 0 $0 0.00% A. MORTON THOMAS 5 4/21/1993 304
ON-HOLD  for 

R.O.W.

PROJ 635 HERRING RUN SEWERSHED 88 Herring Run 96511 $1,693,219.52 0 $0 0.00% GEORGE, MILES & BUHR 7 8/7/1996 1825
Study        

8/6/01

PROJ 639 PROJ NO. 639 - JONES FALLS SEWERSHED 87 Jones Falls 97516 $2,011,340.00 0 $0 0.00% RUMMEL, KLEPPER & KAHL 7 9/4/1996 1825
Study        

9/3/01

PROJ 658 COMP. PLAN FOR WATER FACILITIES 89 Other Water Contracts
96620 
99658 $3,516,493.00 1 $734,534 20.89%

RUMMEL, KLEPPER & KAHL, 
MONTGOMERY WATSON J. V. 8 5/22/1996 1452

 Study         
9/19/01

PROJ 831 CITY WIDE AERIAL MAPPING 2 Baltimore 00631 $2,606,382.10 0 $0 0.00% ASI / KCI   J.V. 9 2/28/2001 548
Study       

8/30/02

PROJ 832 MANAGEMENT OF GIS EXPANSION 27 Baltimore 00632 $1,999,998.05 0 $0 0.00%
JOHNSON, MIRMIRAN & 
THOMPSON 9 6/29/2000 730

Study        
6/29/02

SC 6521 ROADS AND STORM DRAINS 62 8201 Eastern Blvd.
96521 
00521 $436,590.58 1 $140,014 32.07% ICOT, INC. 11 12/4/1996 672 1/15/2002

SC 758
LOW LEVEL SEWER FACILITIES IMPROVEMENTS 
AT PWWTP 69 3501 Asiatic Avenue 99525 $509,969.41 0 $0 0.00%

JOHNSON, MIRMIRAN & 
THOMPSON 13 9/29/1999 455  8/16/01

SC 760 IMPROVEMENTS TO WESTERN RUN INTERCEPTOR 33 Western Run 99560 $568,045.00 0 $0 0.00% REIMER MUEGGE & ASSOC 7 8/25/1999 548 2/1/2002

SC 761 REHAB OF HERRING RUN INTERCEPTOR 32 Herring Run 99561 $593,814.14 0 $0 0.00% URS GREINER 7 10/20/1999 848  2/14/02

SC 762 PATAPSCO CHLOR/DECHLOR CONTROL SYSTEMS 45 3501 Asiatic Avenue 99524 $349,885.00 0 $0 0.00% SIDHU ASSOCIATES 10 11/10/1999 365
ON-HOLD for 
Scope Change

SC 763 PATAPSCO LAB & MAINT. SHOP IMPROVEMENTS 42 3501 Asiatic Avenue 99586 $534,503.83 0 $0 0.00% CENTURY ENGINEERING 11 9/29/1999 365 10/29/2001

SC 764 HAWKINS POINT SEWERAGE STUDY 12 Hawkins Point 00564 $299,275.00 0 $0 0.00% DEWBERRY & DAVIS 7 10/27/1999 456
 Study        
3/9/02

SC 766 BIDDISON RUN INTERCEPTOR REHAB 32 Biddison Ave. 00576 $330,883.00 0 $0 0.00% TRANSVIRON 7 3/31/2000 548 2/6/2002

SC 769 BR SLUDGE STORAGE BUILDING HVAC - TASK 6 75 8201 Eastern Blvd. 98523 $84,858.00 0 $0 0.00%
GLYNDON ENGINEERING 
TECHNOLOGY 15 9/13/1999 365 6/8/2001

SC 776 BR PROCESS EVALUATION FACILITY - TASK 3 66 8201 Eastern Blvd. 00617 $99,522.00 0 $0 0.00% C.C. JOHNSON & MALHTRA P.C. 15 9/25/2000 270 5/25/2001

SC 8508 GWYNNS RUN HIGH LEVEL SEWERSHED 48 Gwynns Run 98508 $1,083,919.65 0 $0 0.00% HYDER CONSULTING, INC. 7 8/5/1998 1825
Study          

8/4/03

SC 8509 GWYNNS FALLS SEWERSHED 48 Gwynns Falls 98509 $1,664,962.90 0 $0 0.00% URS GREINER 7 8/5/1998 1825
 Study          

8/4//03

SC 8519 SOUTHWEST DIVERSION PRESSURE SEWER STUDY 95 Southwest 98519 $499,982.78 0 $0 0.00%
JOHNSON, MIRMIRAN & 
THOMPSON 7 8/11/1998 240

 Study      
6/13/01

SC 8524
PATAPSCO CHLOR/DECHLOR FACILITY 
IMPROVEMENTS 80 3501 Asiatic Avenue 98524 $225,891.00 0 $0 0.00%

GLYNDON ENGINEERING 
TECHNOLOGY 10 5/21/1998 365 6/29/2001

SC 8545 PATAPSCO TRUCK SCALES 54 3501 Asiatic Avenue 98545 $139,577.00 0 $0 0.00% DEWBERRY & DAVIS 11 7/29/1998 300 8/15/2001

SC 8551
PATAPSCO LIQUID OXYGEN PLANT 
IMPROVEMENTS 80 3501 Asiatic Avenue 98551 $349,997.69 0 $0 0.00%

GLYNDON ENGINEERING 
TECHNOLOGY 13 6/24/1998 365 6/29/2001

SC 9555
BACK RIVER ELECTRICAL DISTRIBUTION 
IMPROVEMENTS 59 8201 Eastern Blvd. 99555 $395,126.89 0 $0 0.00%

GLYNDON ENGINEERING 
TECHNOLOGY 10 5/26/1999 365 9/2/2001

SC 9573
BACK RIVER LABORATORY AIR HANDLING 
IMPROVEMENTS 70 8201 Eastern Blvd. 99573 $174,263.00 0 $0 0.00% SIDHU ASSOCIATES 13 11/18/1998 365  5/25/01

SW 6701 WILMINGTON AVENUE BOX CULRERT 99 Wilmington Avenue 18282 $55,749.81 5 $61,422 110.17% STV LYONS 12 8/29/1990 365
ON-HOLD For 

Funding

SW 7720 B & O RAILROAD RELIEF DRAIN 98 Neiman Avenue
96799 
97721 $122,525.30 1 $27,902 22.77% JMT 12 1/17/1996 730

ON-HOLD For 
Funding
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SW 7745 FAIRFIELD STORM DRAIN OUFALL - O/C PROJ. 715 60 Fairfild & Childs Street 98717 $240,104.00 0 $0 0.00% WALLACE, MONTGOMERY 3 7/7/1999 730 7/27/2001

SW 7746 WEST BRANCH MOORES RUN STORM DRAIN 75 W. Branch Mores Run 00707 $832,228.71 0 $0 0.00% GMB / RIEMER MUEGGE 14 12/22/1999 730 12/22/2001

SW 7749 ARCH ST. STORM DRAIN IMPROV. - O/C PROJ. 811 60 Arch Street 00711 $197,080.70 0 $0 0.00% GMB 14 6/29/2000 548 9/28/2001

SW 7750 RIDGEVIEW AVENUE STORM DRAIN - O/C PROJ. 811 90 Ridgeview Avenue 00711 $20,979.16 0 $0 0.00% GMB 14 7/10/2000 730 12/15/2001

SW 7751 BRIARCLIFF RD. STORM DRAIN - O/C PROJ. 811 30 Briarcliff Road 00711 $20,979.16 0 $0 0.00% GMB 3 9/19/2000 730 12/15/2001

SW 7920 LAKEWOOD AVENUE STORM DRAIN 91 Lakewood avenue
14387    
97710 $774,694.70 7 $263,942 34.07% BEAVIN / DEWBERRY DAVIS 12 8/8/1990 365

ON-HOLD For 
Funding

WC 1070 LOCH RAVEN DAM REHAB 99 9800 Loch Raven Drive
20104  
00649 $847,536.00 3 $1,657,942 195.62% GANNETT FLEMING, INC. 4 1/1/1992 1453 8/16/2001

WC 1111 MONTEBELLO FILTRATION IMPROVEMENTS 21 3901 Hillen Road 99312 $3,460,612.00 0 $0 0.00% RUMMEL, KLEPPER & KAHL 8 10/20/1999 730 12/18/2001

WC 1112A
SUPERVISORY CONTROL AND DATA ACQUISITION 
SYSTEM FOR WATER FACILITIES 40 3001 Druid Park Drive 99602 $1,499,415.00 0 $0 0.00% METCALF & EDDY 10 1/12/2000 536 3/22/2002

WC 1112B
SUPERVISORY CONTROL AND DATA ACQUISITION 
SYSTEM FOR WATER FACILITIES 40 3001 Druid Park Drive 99603 $1,499,863.00 0 $0 0.00% EMA 10 1/5/2000 536 3/22/2002

WC 7607
ASHBURTON TELEMETRY, CONTROL & 
INSTRUMENTATION PHASE II 63 3001 Druid Park Drive 97607 $640,090.00 0 $0 0.00% SIDHU ASSOCIATES 10 11/20/1996 540 11/15/2001

WC 7611 HILLEN/ASHBURTON 64" BYPASS MAIN 99 3001 Druid Park Drive 95610 $1,112,627.24 0 $0 0.00%
WHITMAN REQUARDT & ASSOC. 
(UNDER WC 5610) 8 9/20/1995 660

ON-HOLD  for 
R.O.W.

WC 8084 MONTEBELLO LAB BUILDING 5 3901 Hillen Road 98084 $993,496.00 0 $0 0.00% BECK, POWELL & PARSONS 6 4/8/1998 468 11/29/2001

WC 8609 48 INCH CATONSVILLE TRANSMISSION MAIN 37 Catonsville 98609 $314,840.00 0 $0 0.00% RIEMER, MUEGGE & ASSOCIATES 2 8/5/1998 365 12/16/2001

WC 8612 MONTEBELLO RESIDUAL DISPOSAL FACILITY 11 3901 Hillen Road 98612 $326,115.00 0 $0 0.00% WHITMAN REQUARDT & ASSOC. 4 5/3/1999 902 9/12/2002

WC 8613 MONTEBELLO MAINTENANCE SHOP & STORAGE 61 3901 Hillen Road 98613 $526,633.65 0 $0 0.00% BUCHART-HORN 6 9/9/1998 773 2/28/2002

WC 8652 ASHBURTON FILTRATION PLANT RENOVATION 53 3001 Druid Park Drive 98652 $2,071,789.00 1 $0 0.00% GEORGE, MILES & BUHR 4 7/23/1998 1095 9/25/2002

WC 9113 CATHODIC PROTECTION ENGINEERING 65 Baltimore
99613 
00613 $659,999.69 1 $225,200 34.12%

RUSSELL CORROSION 
CONSULTANTS 2 5/24/1995 1095 10/28/2001

- SUSQUEHANNA RIVER BASIN COMMISSION 18 Susquehanna River 01601 $16,000.00 0 $0 0.00% JOHN J. BOLAND 1 1/3/2001 730
      Legal Only      

1/3/2003

- SUSQUEHANNA RIVER BASIN COMMISSION 18 Susquehanna River 01602 $16,000.00 0 $0 0.00% M.G. WOLMAN 1 1/10/2001 730
      Legal Only      

1/10/2003

 
Count:  48 $39,448,099.91 $3,161,810 10.30%

TOTAL TOTAL AVG

There are 107 ongoing tasks under On-Call Agreements varying in fee from $1,972 to $240,104.
These are listed separately.
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